Rpt-ID: RCPESPRJ Georgia Date: 05/16/2014
User: vepps Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14545-13-000-0 Estimate Number: 0007 Pay Period: 02/20/2014
to 05/15/2014

Contract Location: Time Allowed: 300 Days
SR 119 @THE BULLOCH COUNTY LINE TO SR 21 BU (LAUR¢/ Elapsed Calender Days: 270  Days
Percent Time: 90.00
District: 5 Area: 06
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 04/19/2013
101 SHERATON CT. Date Awarded: 05/03/2013
Date Contract Executed: 06/03/2013
Date Notice to Proceed: 06/05/2013
MACON GA 31210-1155 Date Work Began: 07/22/2013
Phone: Date Time Stopped: 03/01/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $1,676,879.84 Counties:
Original Contract Amount $1,541,675.84 Effingham
Funds Available $45,407.93
Percent Complete 91.43%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004397 $1,676,879.84 $1,541,675.84 $45,407.93 97.29% $0.00

Chief Engineer
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Estimate Summary By Project

Contract ID: B14545-13-000-0 Estimate Number: 0007 Pay Period: 02/20/2014
to 05/15/2014

Project Number: M004397 SR 119 - MILLING, PLMX RESF

Federal State Project Number:  M004397

Total to Date Prev to Date This Estimate
Participating $1,226,581.06 $1,305,177.53 ($78,596.47)
Non-Participating $306,645.26 $326,294.38 ($19,649.12)
Total Earnings $1,533,226.32 $1,631,471.91 ($98,245.59)
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,533,226.32 $1,631,471.91 ($98,245.59)
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $98,245.59 $0.00 $98,245.59
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $1,631,471.91 $1,631,471.91
$0.00

Total Payable:
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Estimate Number:

0007

Date: 05/16/2014

Page 3 of 3

Pay Period:

02/20/2014

to 05/15/2014

Project Number M004397

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0100 ROADWAY
0020 231-1250 MISCELLANEOUS CONSTRUCTION, UNPAVED R EA 116.000 117.000
EWAYS 70.000 .000
117.000 $.00 $8,190.00
0035 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 15,852.000 16,614.350
MATL & H LIME 73.000 -1,345.830
15,268.520 $-98,245.59 $1,114,601.96
0037 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 861.160
MATL & H LIME 65.700 .000
861.160 $.00 $56,578.21
10% Pay Penalty for 861.16 tons Lot #11 8-21-13
0060 441-6022 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF 200.000 241.000
44.000 .000
241.000 $.00 $10,604.00
0095 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 8.000 8.800
1330.000 .000
8.800 $.00 $11,704.00
0110 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 2,200.000 2,361.111
3.000 .000
2,361.111 $.00 $7,083.33
0115 654-1001 RAISED PVMT MARKERS TP 1 EA 832.000 1,200.000
2.500 .000
1,200.000 $.00 $3,000.00
0125 654-1003 RAISED PVMT MARKERS TP 3 EA 144.000 170.000
2.500 .000
170.000 $.00 $425.00
Category Amount: $-98,245.59 $1,212,186.50

Project Total Amount:

($98,245.59)

$1,5633,226.32



